



工程指示 / 要求簡箋(E.I.)

工程指示編號：EI / 9944 / 18

修改版次：-

工程編號：J - 837

工程名稱：觀塘裕民坊

工程項目：預製窗 佛沙場生產計劃表

收件人：生統 / 王良

發件人：Ant Yeung

日期：16/11/2018

□要求提供 / □確認 事項：

- | | | |
|---------------|----------------|----------|
| () 初步鋁料 B.M. | () 加工拆圖，然後生產 | () 尺寸表 |
| () 正式鋁料 B.M. | () 技術上資料 / 指示 | () 報價 |
| () 配件 B.M. | () 樣辦或貨品說明書 | () 分判合約 |
| () 其他：_____ | | |

內容：

附件為大判提供的佛沙廠生產計劃。

王良：請參考此計劃，安排佛沙場現場後續工作。

請留意：百葉玉要在砌瓦前安裝，以免安裝困難。

請在 **2018 / 11 / 16** 前完成上列要求。

附： 頁

以上項目為：

- | | | |
|---------------------------------|--------------------------------------|--------------------------------|
| <input type="checkbox"/> 原合約工程包 | <input type="checkbox"/> 原合約工程加 / 減賬 | <input type="checkbox"/> 新工程報價 |
|---------------------------------|--------------------------------------|--------------------------------|

原因：-

分發東莞各部門：

- | | | | |
|---|---|--------------|-------------------|
| () 生產技術總監 □連附件 | () 技術部 <input checked="" type="checkbox"/> 連附件 | () 生產部 □連附件 | () 機械設計部 □連附件 |
| () 採購部 □連附件 | () 生產統籌部 <input checked="" type="checkbox"/> 連附件 | | |
| () 質檢部 <input checked="" type="checkbox"/> 連附件 | () 會計部 □連附件 | () 報關組 □連附件 | () 其他 _____ □連附件 |

分發香港各部門：

- | | | | |
|--------------|---------------|--------------|---|
| () 行政部 □連附件 | () 會計部 □連附件 | () 統籌部 □連附件 | () 工程部地盤科文 <input checked="" type="checkbox"/> 連附件 |
| () 採購部 □連附件 | () QS 部 □連附件 | () 維修部 □連附件 | () 其他 _____ □連附件 |

傳遞編號：

發件人簽署：

HK 1759 / 18

項目經理簽署：

72 9944. HK 1759

From: "Finsen Au Yeung" <finsenaueung@czcgl.com.hk>
To: <midi@midiltd.com.hk>
Copies to: "Kenny So \ (CRC)\ " <kennyso@czcgl.com.hk>, <micchan@czcgl.com.hk>
Subject: SHW - Precast facade program T1-T5
Date sent: Fri, 16 Nov 2018 13:48:12 +0800

傅少峰
生產計劃表

Dear Jason,
Please find the fa鏽de production programe for your coordination.

?
Best regards,
Finsen Au Yeung
Project Coordinator
?

16/11



浙建集團

China Zhejiang Construction Group (H.K.) Limited
中國浙江建設集團 (香港) 有限公司

CR Construction Company Limited
華營建築有限公司
Level 32, Standard Chartered Tower of Millennium City 1,
No. 388 Kwun Tong Road, Kwun Tong, Kowloon, Hong Kong
九龍觀塘道388號創紀之城1期2座 (渣打中心) 32樓全層
Phone: +852?828 1515 - Direct Line: +852?225 0507 - Fax:
+852 2827 2921
Web: www.cr-construction.com.hk

DISCLAIMER: The information and attachments in this email
are intended for the exclusive use of the addressee and
may contain confidential or privileged information. If
you are not the intended recipient, please do not
forward, copy or print the message or its attachments.
Notify me at the above address, and delete this message
and any attachments.

?
?

From: Victor Hui [mailto:VictorHui@redlandprecast.com]
Sent: Wednesday, October 31, 2018 5:55 PM
To: CRC - Frankie Cheung <frankiecheung@czcgl.com.hk>; Samuel Tam (CRC)
<samuelfwtam@czcgl.com.hk>; (RDG) Kam Chi Ki 金子基
<KamChiKi@redlandprecast.com>; 岑榮基Shum WIng Kei, Andrew
<andrewshum@czcgl.com.hk>; Kenny So (CRC) <kennyso@czcgl.com.hk>; Finsen Au Yeung
(CRC) <finsenaueung@czcgl.com.hk>; CRC site <shw@czcgl.com.hk>
Cc: Eric Liu <EricLiu@redlandprecast.com>; Alan Tai <AlanTai@redlandprecast.com>
Subject: FW: J1802 Casting Programme(T2&T5) Revised on 2018.10.29

?
Dear all
?
Re-sent as per request.
?
Regards
Victor
?

From: Victor Hui
Sent: Monday, October 29, 2018 2:42 PM
To: CRC - Frankie Cheung; Samuel Tam (CRC); (RDG) Kam Chi Ki 金子基; 岑榮基Shum WIng Kei,
Andrew; Kenny So (CRC); Finsen Au Yeung (CRC); CRC site
Cc: Eric Liu
Subject: J1802 Casting Programme(T2&T5) Revised on 2018.10.29

