

工程指示 / 要求簡箋(E.I.)

工程指示編號：EI / 2652 / 20

修改版次：G

工程編號：J851

工程名稱：青衣明翹匯

工程項目：編林箱加工圖(大樓標準層位置)

收件人：生統

發件人：Yancy Chen

日期：22/12/2020

要求提供 / 確認 事項：

- () 初步鋁料 B.M. () 加工拆圖，然後生產 () 尺寸表
- () 正式鋁料 B.M. () 技術上資料 / 指示 () 報價
- () 配件 B.M. () 樣辦或貨品說明書 () 分判合約
- () 其他：_____

內容：
修改了編林箱而
根據 CVI-236, 更新派窗表.

請在 30/12/2020 前完成上列要求。

附：

1+ 2 頁

以上項目為：

- 原合約工程包 原合約工程加 / 減賬 新工程報價

原因：-

分發東莞各部門：

- () 生產技術總監 連附件 () 技術部 連附件 () 生產部 連附件 () 機械設計部 連附件
- () 採購部 連附件 () 生產統籌部 連附件 梅宇
- () 質檢部 連附件 () 會計部 連附件 () 報關組 連附件 () 其他 小羅 連附件

分發香港各部門：

- () 行政部 連附件 () 會計部 連附件 () 統籌部 連附件 () 工程部地盤科文 連附件 樓哥
- () 採購部 連附件 () QS 部 連附件 () 維修部 連附件 () 其他 _____ 連附件

傳遞編號：

HK2923 / 20

發件人簽署：
YK

項目經理簽署：
JP

CONFIRMATION OF INSTRUCTION

To : Wong Tung & Partners Limited
Attn. : Mr. Bryan Lau/Mr. Eric Chan

Ref. : GTC/TYTL190/3.2/CVI-236
Date : 19/10/2020

C.C. :

<input checked="" type="checkbox"/> DMDL(w/o)	<input type="checkbox"/> WTP (by email)	<input type="checkbox"/> OPL (by email)	<input type="checkbox"/> Alpha (by email)
<input type="checkbox"/> CMW(by email)	<input type="checkbox"/> WSP (by email)	<input checked="" type="checkbox"/> MIDI (by email)	<input type="checkbox"/> Ever Rich (by email)
<input type="checkbox"/> ALN(by email)	<input checked="" type="checkbox"/> KIRA(by email)	<input checked="" type="checkbox"/> Dynamic (by email)	<input type="checkbox"/> HITACHI (by email)
<input checked="" type="checkbox"/> Site(by email)	<input type="checkbox"/> RE (by email)	<input type="checkbox"/> Mang Yip (by email)	

We acknowledge receipt of the following instruction:

Date instructed : 15/10/2020
By : Mr. Bryan Lau / Mr. Eric Chan
of Company : WTP
Ref. : Progress Meeting dated 16/10/20 and Site Walk on 16/12/20
Subject : Confirmation of Revised Size of Plenum Box at Master Bathroom of T2A-B Unit, T1-D Unit and T2-D Unit

Description & details


With reference to the construction of site mock-up in 2F of T2/T2A, it was found that the plenum box at master bathroom of T2A-B unit has clashed with false ceiling installation. This situation also occurs in the master bathroom of both T1-D unit and T2-D unit. The size of plenum box in these three locations shall be revised as shown in the attached sketch no.: SK-CVI-236-1 to 5. We will carry out the construction works accordingly.

Please note that

<input type="checkbox"/>	Abortive work will result
<input type="checkbox"/>	Cost effect is expected. The assessment of which will be submitted in due course.
<input type="checkbox"/>	Time effect is expected. The assessment of which will be submitted in due course.
<input checked="" type="checkbox"/>	No time or cost effect expected

Please issue formal A.I.(s) to cover the above instruction within 7 days, otherwise it is our understanding that the content above will be treated as an Architect's Instruction.

For and on behalf of
Grand Tech Construction Co., Ltd.


Senior Project Manager
Elvis Koo

Proposed Residential Development at Tsing Yi Town
Lot 190 Sai Shan Road

 佳盛建築有限公司
GRAND TECH CONSTRUCTION CO., LTD.

E2/2652-G

J-851大貨編林箱派窗表

序號	出貨編號 (窗號)	項目分類	位置	顏色	厚度 (mm)	高度 (mm)	面積 (M ²)	數量	總面積 (M ²)	GF	1F	2F	3F	5F	6F	7F	8F	9F	10F	11F	12F	15F	16F	17F	18F	19F	20F	21F	22F	23F	25F	26F	27F	28F	29F	30F	31F	32F	35F
1	T1-W2-LB1	預製窗	T1A FLAT E MBR	MITL	1200	183	0.22	26	5.71																														
2	T1-W2-LB1	預製窗	T1A FLAT G MBR	MITL	1200	183	0.22	26	5.71																														
3	T1-W2-LB1	預製窗	T1 FLAT F MBR	MITL	1200	183	0.22	26	5.71																														
4	T1-W2-LB1a	預製窗	T1A FLAT D MBR	MITL	1200	183	0.22	26	5.71																														
5	T1-W2-LB1a	預製窗	T1A FLAT F MBR	MITL	1200	183	0.22	26	5.71																														
6	T1-W2-LB1a	預製窗	T1 FLAT G MBR	MITL	1200	183	0.22	26	5.71																														
7	T1-W14-LB1	預製窗	T1 FLAT A STORE	MITL	195	975	0.19	26	4.94																														
8	T1-L23-LB1	預製窗	T1A FLAT C M.BATH	MITL	700	183	0.13	26	3.33																														
9	T1-L26-LB1	預製窗	T1 LOBBY CORRIDOR	MITL	950	183	0.17	26	4.52																														
10	T1-L24-LB1	預製窗	T1 FLAT A KIT	MITL	700	183	0.13	26	3.33																														
11	T1-W13-LB1	預製窗	T1 FLAT A KIT	MITL	500	183	0.09	26	2.38																														
12	T1-W10-LB2-B	後裝窗	T1 FLAT D M.BATH	MITL	300	183	0.05	26	1.43																														
13	T1-W10-LB1	預製窗	T1 FLAT D BATH	MITL	300	183	0.05	26	1.43																														
14	T1-W10-LB2-A	預製窗	T1 FLAT D BATH	MITL	210	300	0.06	26	1.64																														
15	T1-L21-LB1	後裝百葉窗	T1A FLAT B MBR	MITL	750	183	0.14	26	3.57																														
16	T2-W2-LB1	預製窗	T2A FLAT D MBR	MITL	1200	183	0.22	25	5.49																														
17	T2-W2-LB1	預製窗	T2 FLAT H MBR	MITL	1200	183	0.22	25	5.49																														
18	T2-W2-LB1a	預製窗	T2A FLAT C MBR	MITL	1200	183	0.22	25	5.49																														
19	T2-W2-LB1a	預製窗	T2A FLAT E MBR	MITL	1200	183	0.22	25	5.49																														
20	T2-W2-LB1a	預製窗	T2 FLAT G MBR	MITL	1200	183	0.22	25	5.49																														
21	T2-W2-LB1	預製窗	T2 FLAT F MBR	MITL	1200	183	0.22	25	5.49																														
22	T2-W13-LB1	預製窗	T2A FLAT A KIT	MITL	600	183	0.11	25	2.75																														
23	T2-L37A-LB1	預製窗	T2A FLAT B BATH	MITL	600	183	0.11	26	2.85																														
24	T2-L24-LB1	預製窗	T2A FLAT A KIT	MITL	600	183	0.11	25	2.75																														
25	T2-W10-LB2	預製窗	T2 FLAT D BATH	MITL	600	183	0.11	25	2.75																														
26	T2-W10-LB2	預製窗	T2 FLAT A BATH	MITL	300	183	0.05	25	1.37																														
26A	T2-W10-LB1-A	預製窗	T2 FLAT A BATH	MITL	210	300	0.06	26	1.64																														
27	T2-W10-LB2	預製窗	T2 FLAT A M.BATH	MITL	300	183	0.05	25	1.37																														
27A	T2-W10-LB1-A	預製窗	T2 FLAT A M.BATH	MITL	210	300	0.06	26	1.64																														
28	T2-W10-LB2a	後裝窗	T2 FLAT D M.BATH	MITL	300	183	0.05	26	1.43																														
28A	T2-W10-LB1-B	後裝窗	T2 FLAT D M.BATH	MITL	210	270	0.06	26	1.47																														
29	T2-W13-LB2	預製窗	T2 FLAT A KIT	MITL	620	183	0.11	25	2.84																														
30	T2-L21-LB2	後裝百葉窗	T2A FLAT A MBR	MITL	450	183	0.08	25	2.06																														
							合計:	455																															

T2-W10-LB1a
T2-W10-LB1c
加

T1-W10-LB1a

更新派窗表