



工程指示 / 要求簡箋(E.I.)

工程指示編號：EI / 2410 / 20

修改版次：-

工程編號：J - 852

工程名稱：亞皆老街中電

工程項目：亞皆老街 各項工程次序 和首批出貨日期

收件人：青哥 / 生統 /

發件人：Ant Yeung

日期：10/09/2020

要求提供 / 確認 事項：

- | | | |
|------------------------------------|-------------------------------------|-------------------------------|
| <input type="checkbox"/> 初步鋁料 B.M. | <input type="checkbox"/> 加工拆圖，然後生產 | <input type="checkbox"/> 尺寸表 |
| <input type="checkbox"/> 正式鋁料 B.M. | <input type="checkbox"/> 技術上資料 / 指示 | <input type="checkbox"/> 報價 |
| <input type="checkbox"/> 配件 B.M. | <input type="checkbox"/> 樣辦或貨品說明書 | <input type="checkbox"/> 分判合約 |
| <input type="checkbox"/> 其他：_____ | | |

內容：

請查看本工程各項次序 和首批出貨次序。分批 MO 情況

青哥、生統：請統籌各項生產事宜

注意：石矢期 T3-->T2-->T1 (所有項目優先生產 T3)

注意：外牆樣板層在 3,5,6/F (3 層)。

請在 2020.09.17 前完成上列要求。

附：頁

以上項目為：

- 原合約工程包 原合約工程加 / 減賬 新工程報價

原因：-

分發東莞各部門：()青哥 連附件

- | | | | |
|--|--|---|--|
| ()生產技術總監 <input type="checkbox"/> 連附件 | ()技術部 <input type="checkbox"/> 連附件 | ()生產部 <input type="checkbox"/> 連附件 | ()機械設計部 <input type="checkbox"/> 連附件 |
| ()採購部 <input type="checkbox"/> 連附件 | ()生產統籌部 <input checked="" type="checkbox"/> 連附件 | ()小羅&清 <input checked="" type="checkbox"/> 連附件 | |
| ()質檢部 <input type="checkbox"/> 連附件 | ()會計部 <input type="checkbox"/> 連附件 | ()報關組 <input type="checkbox"/> 連附件 | ()其他 <u>Garry</u> <input checked="" type="checkbox"/> 連附件 |

分發其他分判：


- (v)水洪 連附件

分發香港各部門：

- ()行政部 連附件 ()會計部 連附件 ()統籌部 連附件 ()工程部地盤科文 連附件
()採購部 連附件 ()QS 部 連附件 ()維修部 連附件 ()其他 _____ 連附件

傳遞編號：

HK 2069 / 20

發件人簽署： 

項目經理簽署： 

From: Jackson Chor Chiu Mok <Jackson.Mok@gammonconstruction.com>
To: "billytang@sino.com" <billytang@sino.com>, "edwinchow@sino.com" <edwinchow@sino.com>, "jimmynhcheung@sino.com" <jimmynhcheung@sino.com>, "kenng@sino.com" <kenng@sino.com>, "kil6038@sino.com" <kil6038@sino.com>, "j554@agcdesign.com.hk" <j554@agcdesign.com.hk>, Raymond Ho <raymondho@agcdesign.com.hk>, "eliotchan@agcdesign.com.hk" <eliotchan@agcdesign.com.hk>, "brian.leung@mfacade.com" <brian.leung@mfacade.com>, "nigel.lo@mfacade.com" <nigel.lo@mfacade.com>, "yoanna.chan@mfacade.com" <yoanna.chan@mfacade.com>, "midi@midiltd.com.hk" <midi@midiltd.com.hk>
Subject: CLP - Midi - Shading Coefficient of Glass Sample to be confirmed after joint on-site review on 3 July 2020
Date sent: Sat, 18 Jul 2020 04:04:48 +0000
Copies to: Ring Wing Yiu Mak <Ring.Mak@gammonconstruction.com>, Man Dick Yuen <ManDick.Yuen@gammonconstruction.com>, Wai Wong <Wai.Wong@gammonconstruction.com>, Esther Chui Ling Chung <Esther.Chung@gammonconstruction.com>, Sui Wing Shuen Cheung <Sui.Cheung@gammonconstruction.com>, "kocherwong@sino.com" <kocherwong@sino.com>, "leecheukfai@sino.com" <leecheukfai@sino.com>, "peterchong@sino.com" <peterchong@sino.com>, "rosspau@sino.com" <rosspau@sino.com>, "simonchung@sino.com" <simonchung@sino.com>, "wymanfong@sino.com" <wymanfong@sino.com>, "147ArgyleStreet@arcadis.com" <147ArgyleStreet@arcadis.com>, "brenda.mok@arcadis.com" <brenda.mok@arcadis.com>, "emily.chu@arcadis.com" <emily.chu@arcadis.com>, "benli@sino.com" <benli@sino.com>, "chansheungtung@sino.com" <chansheungtung@sino.com>, "pangkaman@sino.com" <pangkaman@sino.com>, "poontszkit@sino.com" <poontszkit@sino.com>, "tseunghontong@sino.com" <tseunghontong@sino.com>, Dan Yuen Chung Ho <Dan.Ho@gammonconstruction.com>, David Chun Hin Wong <David.CH.Wong@gammonconstruction.com>, "Gordon Chun Wai Yau" <Gordon.Yau@gammonconstruction.com>, Ricky Chi Yeong Wong <Ricky.CY.Wong@gammonconstruction.com>, Kin Keung Au <KinKeung.Au@gammonconstruction.com>, Raymond Chi Kin Tang <Raymond.Tang@gammonconstruction.com>, Siu Chung Leung <SiuChung.Leung@gammonconstruction.com>, Tom Chun Wai Tsang <Tom.Tsang@gammonconstruction.com>, Fighter Wei Jie Li <Fighter.Li@gammonconstruction.com>, Flavier Man Ching Wong <flavier.wong@gammonconstruction.com>, Galen Uen Man Chiu <Galen.Chiu@gammonconstruction.com>, Jackie Man Sai Ching <Jackie.Ching@gammonconstruction.com>, Jacky Ka Ho Ling <Jacky.Ling@gammonconstruction.com>, Rain Sze Wing Lam <SzeWing.Lam@gammonconstruction.com>, Angel Nga Chi Man <Angel.Man@gammonconstruction.com>, Chris Ching Wa Kwok <Chris.Kwok@gammonconstruction.com>, Harris Zhi Hao Wang <Harris.Wang@gammonconstruction.com>, Jimmy Chun Fung Kwok <Jimmy.Kwok@gammonconstruction.com>, Penny Pui Ying Chau <Penny.Chau@gammonconstruction.com>, Rahul Limbu <Rahul.Limbu@gammonconstruction.com>

Dear all,

Further to delivery of glass sample on 30 June 2020 and joint site review of glass sample in

presence of AGC, MFT, GECCL and Midi on Clock Tower Roof on 3 Jul 2020, it was noted that shading coefficient of glass to be confirmed upon review of Sino's Senior Management.

During site progress meeting dated 8 Jul 2020, Pacific Shine confirmed that material ordering and production of glass related to sample floors (3/F, 5/F and 6/F) shall be proceeded with shading coefficient 0.32 accordingly.

Best Regards,
Jackson

外牆樣板層在 3, 5, 6/F

From: Jackson Chor Chiu Mok

Sent: 16 July, 2020 12:03 PM

To: billytang@sino.com; edwinchow@sino.com; jimmynhcheung@sino.com; kenng@sino.com; kil6038@sino.com; j554@agcdesign.com.hk; Raymond Ho <raymondho@agcdesign.com.hk>; eliotchan@agcdesign.com.hk

Cc: Ring Wing Yiu Mak <Ring.Mak@gammonconstruction.com>; Man Dick Yuen <ManDick.Yuen@gammonconstruction.com>; Wai Wong <Wai.Wong@gammonconstruction.com>; Esther Chui Ling Chung <Esther.Chung@gammonconstruction.com>; Sui Wing Shuen Cheung <Sui.Cheung@gammonconstruction.com>; kocherwong@sino.com; leecheukfai@sino.com; peterchong@sino.com; rosspau@sino.com; simonchung@sino.com; wymanfong@sino.com; 147ArgyleStreet@arcadis.com; brenda.mok@arcadis.com; emily.chu@arcadis.com; brian.leung@mfacade.com; nigel.lo@mfacade.com; yoanna.chan@mfacade.com; benli@sino.com; chansheungtung@sino.com; pangkaman@sino.com; poontszkit@sino.com; tseunghontong@sino.com; Dan Yuen Chung Ho <Dan.Ho@gammonconstruction.com>; David Chun Hin Yau <David.CH.Wong@gammonconstruction.com>; Gordon Chun Wai Yau <Gordon.Yau@gammonconstruction.com>; Ricky Chi Yeong Wong <Ricky.CY.Wong@gammonconstruction.com>; Kin Keung Au <KinKeung.Au@gammonconstruction.com>; Raymond Chi Kin Tang <Raymond.Tang@gammonconstruction.com>; Siu Chung Leung <SiuChung.Leung@gammonconstruction.com>; Tom Chun Wai Tsang <Tom.Tsang@gammonconstruction.com>; Wing Cheong Li <WingCheong.Li@gammonconstruction.com>; Fighter Wei Jie Li <Fighter.Li@gammonconstruction.com>; Flavier Man Ching Wong <flavier.wong@gammonconstruction.com>; Galen Uen Man Chiu <Galen.Chiu@gammonconstruction.com>; Jackie Man Sai Ching <Jackie.Ching@gammonconstruction.com>; Jacky Ka Ho Ling <Jacky.Ling@gammonconstruction.com>; Rain Sze Wing Lam <SzeWing.Lam@gammonconstruction.com>; midi@midiltd.com.hk; Angel Nga Chi Man <Angel.Man@gammonconstruction.com>; Chris Ching Wa Kwok <Chris.Kwok@gammonconstruction.com>; Harris Zhi Hao Wang <Harris.Wang@gammonconstruction.com>; Jimmy Chun Fung Kwok <Jimmy.Kwok@gammonconstruction.com>; Penny Pui Ying Chau <Penny.Chau@gammonconstruction.com>; Rahul Limbu <Rahul.Limbu@gammonconstruction.com>

Subject: RE: J3860 139 -147 Argyle Street - CL/A/080 (Rev. 0) - Preparation of Glass Sample for On-site Review at Clock Tower Roof in mid June 2020 (D04134)

Dear all,

Attached please find MFT's reply to the captioned CL (received from MFT by hand yesterday) for your record.

Best Regards,
Jackson

From: Ring Wing Yiu Mak

Sent: 02 June, 2020 10:23 AM

To: j554@agcdesign.com.hk

Cc: Man Dick Yuen <ManDick.Yuen@gammonconstruction.com>; Wai Wong <Wai.Wong@gammonconstruction.com>; Esther Chui Ling Chung <

Esther.Chung@gammonconstruction.com>; Sui Wing Shuen Cheung
<Sui.Cheung@gammonconstruction.com>; billytang@sino.com; edwinchow@sino.com;
jimmynhcheung@sino.com; kennng@sino.com; kil6038@sino.com; kocherwong@sino.com;
leecheukfai@sino.com; peterchong@sino.com; rosspau@sino.com; simonchung@sino.com;
wymanfong@sino.com; 147ArgyleStreet@arcadis.com; brenda.mok@arcadis.com;
emily.chu@arcadis.com; brian.leung@mfacade.com; nigel.lo@mfacade.com;
yoanna.chan@mfacade.com; benli@sino.com; chansheungtung@sino.com;
pangkaman@sino.com; poontszkit@sino.com; tseunghontong@sino.com; Dan Yuen Chung Ho
<Dan.Ho@gammonconstruction.com>; David Chun Hin Wong
<David.CH.Wong@gammonconstruction.com>; Gordon Chun Wai Yau
<Gordon.Yau@gammonconstruction.com>; Ricky Chi Yeong Wong
<Ricky.CY.Wong@gammonconstruction.com>; Kin Keung Au
<KinKeung.Au@gammonconstruction.com >; Raymond Chi Kin Tang
<Raymond.Tang@gammonconstruction.com>; Siu Chung Leung
<SiuChung.Leung@gammonconstruction.com>; Tom Chun Wai Tsang
<Tom.Tsang@gammonconstruction.com>; Wing Cheong Li
<WingCheong.Li@gammonconstruction.com>; Fighter Wei Jie Li
<Fighter.Li@gammonconstruction.com>; Flavier Man Ching Wong
<flavier.wong@gammonconstruction.com>; Galen Uen Man Chiu
<Galen.Chiu@gammonconstruction.com>; Jackie Man Sai Ching
<Jackie.Ching@gammonconstruction.com>; Jacky Ka Ho Ling
<Jacky.Ling@gammonconstruction.com>; Rain Sze Wing Lam
<SzeWing.Lam@gammonconstruction.com>; midi@midiltd.com.hk; Angel Nga Chi Man
<Angel.Man@gammonconstruction.com>; Chris Ching Wa Kwok
<Chris.Kwok@gammonconstruction.com >; Harris Zhi Hao Wang
<Harris.Wang@gammonconstruction.com>; Jackson Chor Chiu Mok
<Jackson.Mok@gammonconstruction.com>; Jimmy Chun Fung Kwok
<Jimmy.Kwok@gammonconstruction.com>; Penny Pui Ying Chau
<Penny.Chau@gammonconstruction.com>; Rahul Limbu
<Rahul.Limbu@gammonconstruction.com>

Subject: J3860 139 -147 Argyle Street - CL/A/080 (Rev. 0) - Preparation of Glass Sample for On-site Review at Clock Tower Roof in mid June 2020 (D04134)

Dear Sirs / Madams,

Kindly please find the attached file of the captioned subject for your approval / comment.

File is also uploaded in the share point link:-

[https://sino365.sharepoint.com/:b:/r/sites/sas-dev-argyle/Shared%20Documents/B3\)%20Superstructure%20Contracts%20%26%20NSCs/Main%20Contract%20Works%20\(Gammon\)/15\)%20Confirmation%20Letter/A/ D04134%20-%20CLA080%20\(Rev.%200\)%20-%20Preparation%20of%20Glass%20Sample%20for%20On-site%20Review%20at%20Clock%20Tower%20Roof%20in%20mid%20June%202020.pdf?csf=1&web=1&e=IVkMvG](https://sino365.sharepoint.com/:b:/r/sites/sas-dev-argyle/Shared%20Documents/B3)%20Superstructure%20Contracts%20%26%20NSCs/Main%20Contract%20Works%20(Gammon)/15)%20Confirmation%20Letter/A/ D04134%20-%20CLA080%20(Rev.%200)%20-%20Preparation%20of%20Glass%20Sample%20for%20On-site%20Review%20at%20Clock%20Tower%20Roof%20in%20mid%20June%202020.pdf?csf=1&web=1&e=IVkMvG)

Thanks & Regards,

Ring Mak

Gammon Engineering & Construction Company Limited
J3860 - Proposed Residential Development at 139-147 Argyle Street, Kln.
22nd Floor, Tower 1, The Quayside, 77 Hoi Bun Road, Kwun Tong, Kowloon, Hong Kong
Tel: (852) 3618 4844 Fax: (852) 3618 4898

Legal Disclaimer

This email (and any attachments) is confidential and subject to copyright. It may be subject to legal or other professional privilege. It is intended for use by the addressee(s) only and if you have received it in error, please notify the sender immediately by return email and delete it from your system. Any personal data in this email must be handled in accordance with applicable privacy laws.