



工程指示 / 要求簡箋(E.I.)

工程指示編號：EI / 2574 / 20

修改版次：

工程編號：J - 852

工程名稱：亞皆老街中電

工程項目：Canopy Design Change 報價

收件人：QS

發件人：Bessie Lau

日期：15/10/2020

要求提供 / 確認 事項：

- |                                    |                                     |                               |
|------------------------------------|-------------------------------------|-------------------------------|
| <input type="checkbox"/> 初步鋁料 B.M. | <input type="checkbox"/> 加工拆圖，然後生產  | <input type="checkbox"/> 尺寸表  |
| <input type="checkbox"/> 正式鋁料 B.M. | <input type="checkbox"/> 技術上資料 / 指示 | <input type="checkbox"/> 報價   |
| <input type="checkbox"/> 配件 B.M.   | <input type="checkbox"/> 樣辦或貨品說明書   | <input type="checkbox"/> 分判合約 |
| <input type="checkbox"/> 其他：_____  |                                     |                               |

內容：

煩請按照附件報價

附件 1: 信件 MC/39698/852, 我司出信以確定 DESIGN CHANGE, 由 METAL CANOPY 改為 GLASS CANNOPY, 附則師 COMMENT 及 METAL CANOPY 的 SUBMISSION RECORD。

附件 2: 金門按我司信件 MC/39698/852(即附件 1)出 CONFIRMATION LETTER

附件 3: SI 確定附件 2 的 DESIGN INTENT

請在 \_\_\_\_\_ 前完成上列要求。

附有關圖紙 / 文件：

以上項目為：

- 原合約工程包                       原合約工程加 / 減賬                       新工程報價

原因：-

分發東莞各部門：

- ( ) 生產技術總監  連附件    ( ) 技術部     連附件    ( ) 生產部     連附件    ( ) 機械設計部  連附件  
 ( ) 採購部     連附件    ( ) 生產統籌部  連附件  
 ( ) 質檢部     連附件    ( ) 會計部     連附件    ( ) 報關組     連附件    ( ) 其他 \_\_\_\_\_  連附件

分發香港各部門：

- ( ) 行政部  連附件    ( ) 會計部  連附件    ( ) 統籌部  連附件    ( ) 工程部地盤科文  連附件  
 ( ) 採購部  連附件    ( ) QS 部     連附件    ( ) 維修部  連附件    ( ) 其他 \_\_\_\_\_  連附件

傳遞編號：

發件人簽署：

項目經理簽署：



美特鋁質有限公司  
MIDI ALUMINIUM FABRICATOR LTD.

1

Our ref. MC/39698/852

4<sup>th</sup> September 2020

Gammon Engineering & Construction Company Limited  
139 - 147 Argyle Street,  
Kowloon, Hong Kong

By Email & Hand

Attn.: Mr. Dick Yuen / Ms. Penny Chau

Dear Sir,

**Re : Design, Supply & Installation of Aluminium Window & Cladding, Curtain Wall, Glass Wall, Louvers and Glass Balustrade Nominated Sub-Contract at K.I.L. 6038RP, K.I.L.6037RP, K.I.L. 6036RP, K.I.L. 6035RP & K.I.L. 6005, Nos. 139-147 Argyle Street, Kowloon.**  
**Design Change of Canopy at LG2 (CL004)**

Regarding the captioned project, we would like to confirm that canopy at LG2 would be changed from metal canopy into glass canopy according to the enclosed comment from AGC. Please note that there would be abortive drawing and structural calculation for the original design of metal canopy and cost implication incurred for design change. Previous submission record for metal canopy is enclosed for your reference. Please kindly issue A.I. to cover the aforesaid works.

Metal Canopy Submission(Original Design):

1. 1st Shop Drawing Submission of Metal Canopy (SD018) dated 30 Mar 2020
2. 1st BD Submission of Metal Canopy (SD026) dated 21 Apr 2020
3. 2nd Shop Drawing Submission of Metal Canopy (SD040) dated 9 Jun 2020

Thank you for your kind attention.

Yours faithfully,  
MIDI ALUMINIUM FABRICATOR LTD.

  
Marco Tam  
Director

Encl

cc. Gammon	- Mr. Chris Kwok / Ms. Myra Li / - Ms. Esther Chung / Ms. Angel Man / - Mr. Jackson Mok	(w/e)
Sino	- Mr. Billy Tang / Mr. Jimmy Cheung / - Mr. Terry Wan	(w/e) (Email Only)
AGC	- Mr. Raymond Ho / Mr. Eliot Chan	(w/e) (Email Only)
MFT	- Mr. Brian Leung / Mr. Nigel Lo - Ms. Yoanna Chan	(w/e)

FM/MT/DW/AY/BL/wk  






J3860 - PROPOSED RESIDENTIAL DEVELOPMENT,  
AT 139 - 147 ARGYLE STREET, KOWLOON

SHOP DRAWING SUBMISSION FORM

To: Mr Brian Leung / Ms Yoanna Chan / Mr Nigel Lo  
Meinhardt Façade Technology (HK) Ltd  
22/F Great Smart Tower,  
230 Wanchai Road,  
Wan Chai, Hong Kong


No. : SD/A/025 (Rev.1)  
Ref : J3860/304.8/D04308  
Date : 11 June 2020

On behalf of Subcontractor Midi Aluminium Fabrication Ltd, we would submit the shop drawing(s) on the attached list for your approval / endorsement / record.

Expected Reply Date: 24 June 2020

Regarding: Shop Drawing submission for Metal Canopy at LG2/F (Midi's Ref:SD040)  
(2<sup>nd</sup> Submission)

Remarks: With Drawing List Attached (16 Nos. Drawings); soft copies received by GECCL on 9-June-2020; hard copies received on 10-June-2020, SD/A/025(Rev.0) commented by AGC on 7-Apr-2020; MFT on 5-May-2020

  
Dick Yuen  
Senior Project Manager  
Gammon Engineering &  
Construction Company Limited

DY/AM/JM/OK/PC/wym

Encl

Comment:

- (A) Approved  
 (B) Approved with comment  
 (C) Approved with comment & resubmit  
 (D) Rejected

Other Remarks:

Incorrect design intent, canopy should be glass infilled.  
Design intent was explained and the submission was rejected on site meeting on 22/7/2020. Please resubmit.

Signed By: BRIAN CHAN

Date: 31.8.2020

Distribution:

cc  Pacific Shine - Mr Billy Tang / Mr Kocher Wong / Mr Edwin Chow / Mr Simon Chung / Mr Terry Wan  
Mr Ross Pau / Mr Ken Ng / Mr Wyman Fong / Mr Jimmy Cheung / Mr C F Lee / Mr Peter Chong  
 AGC - Ms Grace Cheng / Mr Raymond Ho  
 ARUP (Stru) - Mr Johnson Po / Mr Don Ho / Ms Jessy Zhang  
 W&O - Mr Nier Chan / Mr Anson Lau  
 Arcadis - Ms Brenda Mok / Ms Emily Chu  
 AXXA - Ms Siuman Hung / Ms Sammy Tang / Mr Oscar Leung / Ms Yvonne Yau  
 ARUP (Traffic) - Ms Camen Chu / Mr Eddy Cheung  
 WSP - Ms Anthea Ng / Mr Dennis Tse  
 RE - Mr Matthew Au / Mr Andrew Tai / Mr Yang Li  
 OSR - Mr K M Pang / Mr H T Tseung / Mr Poon Tsz Kit / Mr S T Chung / Mr Ben Li  
 BSI (Sino) - Mr Kelvin Tam  
 RBSE (W&O) - Mr Kevin Lee  
 GECCL - DY / LCW / QS / Setting Out / BS Team / Structural Team  
 S/C - Midi / Temmex / Chit Tat / Zui Loong / Kammon (By Email)  
 S/C - Wah Cheong

\*\*Remarks :  w/encl  w/o encl.



美特鋁質有限公司  
MIDI ALUMINIUM FABRICATOR LTD.

Our ref. MC/39400/852

30<sup>th</sup> March 2020

Gammon Engineering & Construction Company Limited  
139 - 147 Argyle Street,  
Kowloon, Hong Kong

By Email & Hand

Attn.: Mr. Dick Yuen / Ms. Penny Chau

Dear Sir,


**Re: Design, Supply & Installation of Aluminium Window & Cladding, Curtain Wall, Glass Wall, Louvers and Glass Balustrade Nominated Sub-Contract at K.I.L. 6038RP, K.I.L.6037RP, K.I.L. 6036RP, K.I.L. 6035RP & K.I.L. 6005, Nos. 139-147 Argyle Street, Kowloon.**

**1st Shop Drawing Submission of Metal Canopy (SD018)**

Regarding the captioned project, we would like to submit 1st Shop Drawing of Metal Canopy for your review and comment.

Thank you for your kind attention.

Yours faithfully,  
MIDI ALUMINIUM FABRICATOR LTD.

  
Marco Tam  
Director

Encl

cc.	Gammon	- Mr. Chris Kwok / Mr. Yau Yan Fong / - Ms. Esther Chung / Ms. Angel Man / - Mr. Jackson Mok	(w/e) (Email Only)
	Sino	- Mr. Billy Tang / Mr. Jimmy Cheung / - Mr. Terry Wan	(w/e) (Email Only)
	AGC	- Mr. Raymond Ho / Mr. Eliot Chan	(w/e) (Email Only)
	MFT	- Mr. Brian Leung / Mr. Nigel Lo - Ms. Yoanna Chan	(w/e) (Email Only)

FM/MT/DW/AY/BL/HK/wk  




美特鋁質有限公司  
MIDI ALUMINIUM FABRICATOR LTD.

Our ref. MC/39438/852

21<sup>st</sup> April 2020

Gammon Engineering & Construction Company Limited  
139 - 147 Argyle Street,  
Kowloon, Hong Kong

By Email & Hand

Attn.: Mr. Dick Yuen / Ms. Penny Chau

Dear Sir,

**Re: Design, Supply & Installation of Aluminium Window & Cladding, Curtain Wall, Glass Wall, Louvers and Glass Balustrade Nominated Sub-Contract at K.I.L. 6038RP, K.I.L.6037RP, K.I.L. 6036RP, K.I.L. 6035RP & K.I.L. 6005, Nos. 139-147 Argyle Street, Kowloon.**  
**1st BD Submission of Metal Canopy (SD026)**

Regarding the captioned project, we would like to submit 1st BD submission of Metal Canopy for your onward BD submission.

Details are as follows:

1. A1 Size BD Drawing (color) : 2 sets --- to Meinhardt
2. A3 Size BD Drawing : 5 sets --- to Gammon
3. Structural Calculation : 6 sets --- 5 sets to Gammon & 1 set to Meinhardt

Please note that we would like to submit the above-mentioned drawing and calculation to Mr Brian Leung of Meinhardt by hand directly.

Remark:

Structural Calculation is divided into 2 parts.

Thank you for your kind attention.

Yours faithfully,  
MIDI ALUMINIUM FABRICATOR LTD.

Francis Mau  
Managing Director

Encl

cc.	Gammon	- Mr. Chris Kwok / Mr. Yau Yan Fong / - Ms. Esther Chung / Ms. Angel Man / - Mr. Jackson Mok	(w/e)
	Sino	- Mr. Billy Tang / Mr. Jimmy Cheung / - Mr. Terry Wan	(w/e) (Email Only)
	AGC	- Mr. Raymond Ho / Mr. Eliot Chan	(w/e) (Email Only)
	MFT	- Mr. Brian Leung / Mr. Nigel Lo - Ms. Yoanna Chan	(w/e)

FX/MT/DW/AY/BL/HK/wk

九龍茶果嶺道610號生利工業中心1樓6-8號  
Units 6-8, 1<sup>st</sup> Floor, Sunray Industrial Centre, 610 Cha Kwo Ling Road, Kln.  
TEL. (電話): 2348 9211 FAX. (傳真): 2772 7666 E-mail Address (電郵): midi@midiltd.com.hk.



ISO 9001 : 2015  
Certificate No: CC 1795



美特鋁質有限公司  
MIDI ALUMINIUM FABRICATOR LTD.

Our ref. MC/39525/852

9<sup>th</sup> June 2020

Gammon Engineering & Construction Company Limited  
139 - 147 Argyle Street,  
Kowloon, Hong Kong

By Email & Hand

Attn.: Mr. Dick Yuen / Ms. Penny Chau

Dear Sir,

**Re : Design, Supply & Installation of Aluminium Window & Cladding, Curtain Wall,  
Glass Wall, Louvers and Glass Balustrade Nominated Sub-Contract at K.I.L. 6038RP,  
K.I.L.6037RP, K.I.L. 6036RP, K.I.L. 6035RP & K.I.L. 6005, Nos. 139-147 Argyle  
Street, Kowloon.  
2nd Shop Drawing Submission of Metal Canopy (SD040)**

Regarding the captioned project, we would like to submit 2nd Shop Drawing of Metal Canopy for your review and comment. Please note that we have incorporated AGC's comment on our 1st shop drawing (received on 8 Apr 2020) into this submission.

Thank you for your kind attention.

Yours faithfully,  
MIDI ALUMINIUM FABRICATOR LTD.

  
Francis Mau  
Managing Director

Encl

cc. Gammon	- Mr. Chris Kwok / Mr. Yau Yan Fong / - Ms. Esther Chung / Ms. Angel Man / - Mr. Jackson Mok	(w/e)
Sino	- Mr. Billy Tang / Mr. Jimmy Cheung / - Mr. Terry Wan	(w/e) (Email Only)
AGC	- Mr. Raymond Ho / Mr. Eliot Chan	(w/e) (Email Only)
MFT	- Mr. Brian Leung / Mr. Nigel Lo - Ms. Yoanna Chan	(w/e)
Ove Arup & Partners	- Ms. Jessy Zhang / Mr. Edwin Lui	(w/e) (By Hand)

FM/MT/DW/AY/BL/HK/wk

九龍茶果嶺道610號生利工業中心1樓6-8號  
Units 6-8, 1<sup>st</sup> Floor, Sunray Industrial Centre, 610 Cha Kwo Ling Road, Kln.  
TEL. (電話): 2348 9211 FAX. (傳真): 2772 7666 E-mail Address (電郵): midi@midiltd.com.hk.



2

**CONFIRMATION LETTER**

To : Ms Grace Cheng / Mr Raymond Ho  
 AGC Design Limited  
 Room 1601, Olympia Plaza,  
 255 King's Road, North Point  
 Hong Kong

Received			
14 SEP 2020			
Job No.	Name	File Sign	Remark

No. CL/A/117 (Rev. 0)  
 Ref. J3860/304.1/D06026  
 Date: 11 September 2020

**REQUIRED APPROVAL DATE: 25 September 2020**

**Subject Description: Confirmation of Design Change of Canopy at LG2/F (CL004)**

*We confirm the following verbal / written instruction(s) given by Mr Eliot Chan of AGC on 01 September 2020 to our Ms Angel Man which are being complied with.*

Further to AGC's reply to shop drawing submission for metal canopy at LG2/F (2<sup>nd</sup> Submission) on 01 September 2020 (Ref.: SD/A/025 (Rev. 1)), it was confirmed that the canopy at LG2/F would be changed from metal canopy into glass canopy.

Enclosed please find the above-said reply from AGC and the self-explanatory letter from Midi (Midi's Ref.: MC/39698/852) dated 04 September 2020 regarding the captioned subject for your record.

Implication:
<input checked="" type="checkbox"/> Time Description: To be advised.
<input checked="" type="checkbox"/> Cost Description: To be advised.
<input checked="" type="checkbox"/> Abortive Works Description: Abortive drawings and structural calculation for the original design of metal canopy.

**CONFIRMATION LETTER**

To : **Ms Grace Cheng / Mr Raymond Ho**  
**AGC Design Limited**  
Room 1601, Olympia Plaza,  
255 King's Road, North Point,  
Hong Kong


No. CL/A/117 (Rev. 0)

Ref. J3860/304.1/D06026

Date: 11 September 2020

**REQUIRED APPROVAL DATE: 25 September 2020**

Yours faithfully  
For and on behalf of  
Gammon Engineering &  
Construction Company Limited



**Dick Yuen**  
Senior Project Manager

DY/AM/JM/DH/PC/ML/wym

Encl

Consultant's Response: [ ] Time Implication  
[ ] Cost Implication

Comments:

NO TIME IMPLICATION.

Confirmed

GLORIA CHAN

by: Date:

29.9.2020

cc  Pacific Shine - Mr Billy Tang / Mr Kocher Wong / Mr Edwin Chow / Mr Simon Chung /  
Mr Ross Pau / Mr Ken Ng / Mr Wyman Fong / Mr Jimmy Cheung /  
Mr C F Lee / Mr Peter Chong

ARUP (Stru) - Mr Johnson Po / Mr Don Ho / Ms Jessie Zhang

W&O - Mr Nier Chan / Mr Anson Lau

Arcadis - Ms Brenda Mok / Ms Emily Chu

AXXA - Ms Siuman Hung / Ms Sammy Tang / Mr Oscar Leung / Ms Yvonne Yau

MFT - Mr Brian Leung / Ms Yoanna Chan / Mr Nigel Lo

WSP - Ms Anthea Ng / Mr Dennis Tse

RE - Mr Andrew Tai / Mr Yang Li / Mr Oscar Tam

OSR - Mr K M Pang / Mr H T Tseung / Mr Poon Tsz Kit / Mr S T Chan / Mr Ben Li

BSI (Sino) - Mr Kelvin Tam

RBSE (W&O) - Mr Kevin Lee

GECCL - DY / QS / Setting Out

S/C - Midi (By Email)

\*\*Remarks:  w/encl.  w/o encl.

(Page 2 of 7)



J3860 - PROPOSED RESIDENTIAL DEVELOPMENT,  
AT 139 - 147 ARGYLE STREET, KOWLOON

SHOP DRAWING SUBMISSION FORM


To: Mr Brian Leung / Ms Yoanna Chan / Mr Nigel Lo No. : SD/A/025 (Rev.1)  
Meinhardt Façade Technology (HK) Ltd  
22/F Great Smart Tower, Ref : J3860/304.8/D04308  
230 Wanchai Road, Date : 11 June 2020  
Wan Chai, Hong Kong

On behalf of Subcontractor Midi Aluminium Fabrication Ltd, we would submit the shop drawing(s) on the attached list for your approval / endorsement / record.

Expected Reply Date: 24 June 2020

Regarding: Shop Drawing submission for Metal Canopy at LG2/F (Midi's Ref:SD040)  
(2<sup>nd</sup> Submission)

Remarks: With Drawing List Attached (16 Nos. Drawings); soft copies received by GECCL on 9-June-2020; hard copies received on 10-June-2020, SD/A/025(Rev.0) commented by AGC on 7-Apr-2020; MFT on 5-May-2020

  
**Dick Yuen**  
Senior Project Manager  
Gammon Engineering &  
Construction Company Limited

DY/AM/TM/CK/PC/wym

Encl

Comment:

- (A) Approved
- (B) Approved with comment
- (C) Approved with comment & resubmit
- (D) Rejected

Other Remarks:

Incorrect design intent, canopy should be glass infilled.  
Design intent was explained and the submission was rejected on site meeting on 22/7/2020. Please resubmit.

Signed By: FLORIAN LIU

Date: 31.8.2020

Distribution:

- cc
- Pacific Shine - Mr Billy Tang / Mr Kocher Wong / Mr Edwin Chow / Mr Simon Chung / Mr Terry Wan / Mr Ross Pau / Mr Ken Ng / Mr Wyman Fong / Mr Jimmy Cheung / Mr C F Lee / Mr Peter Chong
  - AGC - Ms Grace Cheng / Mr Raymond Ho
  - ARUP (Stru) - Mr Johnson Po / Mr Don Ho / Ms Jessie Zhang
  - W&O - Mr Nier Chan / Mr Anson Lau
  - Arcadis - Ms Brenda Mok / Ms Emily Chu
  - AXXA - Ms Siuman Hung / Ms Sammy Tang / Mr Oscar Leung / Ms Yvonne Yau
  - ARUP (Traffic) - Ms Carmen Chu / Mr Eddy Cheung
  - WSP - Ms Anthea Ng / Mr Dennis Tse
  - RE - Mr Matthew Au / Mr Andrew Tai / Mr Yang Li
  - OSR - Mr K M Pang / Mr H T Tseung / Mr Poon Tsz Kit / Mr S T Chung / Mr Ben Li
  - BSI (Sino) - Mr Kelvin Tam
  - RBSE (W&O) - Mr Kevin Lee
  - GECCL - DY / LCW / QS / Setting Out / BS Team / Structural Team
  - S/C - Midi / Temmex / Chit Tat / Zui Loong / Kammon (By Email)
  - S/C - Wah Cheong

\*\*Remarks :  w/encl  w/o encl.



美特鋁質有限公司

MIDI ALUMINIUM FABRICATOR LTD.

Our ref. MC/39698/852

4<sup>th</sup> September 2020

Gammon Engineering & Construction Company Limited  
139 - 147 Argyle Street,  
Kowloon, Hong Kong

By Email & Hand

Attn.: Mr. Dick Yuen / Ms. Penny Chau

Dear Sir,

**Re : Design, Supply & Installation of Aluminium Window & Cladding, Curtain Wall, Glass Wall, Louvers and Glass Balustrade Nominated Sub-Contract at K.I.L. 6038RP, K.I.L.6037RP, K.I.L. 6036RP, K.I.L. 6035RP & K.I.L. 6005, Nos. 139-147 Argyle Street, Kowloon.**  
**Design Change of Canopy at LG2 (CL004)**

Regarding the captioned project, we would like to confirm that canopy at LG2 would be changed from metal canopy into glass canopy according to the enclosed comment from AGC. Please note that there would be abortive drawing and structural calculation for the original design of metal canopy and cost implication incurred for design change. Previous submission record for metal canopy is enclosed for your reference. Please kindly issue A.I. to cover the aforesaid works.

Metal Canopy Submission(Original Design):

1. 1st Shop Drawing Submission of Metal Canopy (SD018) dated 30 Mar 2020
2. 1st BD Submission of Metal Canopy (SD026) dated 21 Apr 2020
3. 2nd Shop Drawing Submission of Metal Canopy (SD040) dated 9 Jun 2020

Thank you for your kind attention.

Yours faithfully,  
MIDI ALUMINIUM FABRICATOR LTD.

Marco Tam  
Director

Encl

cc. Gammon	- Mr. Chris Kwok / Ms. Myra Li / - Ms. Esther Chung / Ms. Angel Man / - Mr. Jackson Mok	(w/e)
Sino	- Mr. Billy Tang / Mr. Jimmy Cheung / - Mr. Terry Wan	(w/e) (Email Only)
AGC	- Mr. Raymond Ho / Mr. Eliot Chan	(w/e) (Email Only)
MFT	- Mr. Brian Leung / Mr. Nigel Lo - Ms. Yoanna Chan	(w/e)

FM/MT/DW/AY/BL/wk



 美特鋁質有限公司  
MIDI ALUMINIUM FABRICATOR LTD.

Our ref. MC/39400/852

30<sup>th</sup> March 2020

Gammon Engineering & Construction Company Limited  
139 - 147 Argyle Street,  
Kowloon, Hong Kong

By Email & Hand

Attn.: Mr. Dick Yuen / Ms. Penny Chau

Dear Sir,


Re: Design, Supply & Installation of Aluminium Window & Cladding, Curtain Wall, Glass Wall, Louvers and Glass Balustrade Nominated Sub-Contract at K.I.L. 6038RP, K.I.L.6037RP, K.I.L. 6036RP, K.I.L. 6035RP & K.I.L. 6005, Nos. 139-147 Argyle Street, Kowloon.

1st Shop Drawing Submission of Metal Canopy (SD018)

Regarding the captioned project, we would like to submit 1st Shop Drawing of Metal Canopy for your review and comment.

Thank you for your kind attention.

Yours faithfully,  
MIDI ALUMINIUM FABRICATOR LTD.

  
Marco Tam  
Director

Encl

cc.	Gammon	- Mr. Chris Kwok / Mr. Yau Yan Fong / - Ms. Esther Chung / Ms. Angel Man / - Mr. Jackson Mok	(w/e) (Email Only)
	Sino	- Mr. Billy Tang / Mr. Jimmy Cheung / - Mr. Terry Wan	(w/e) (Email Only)
	AGC	- Mr. Raymond Ho / Mr. Eliot Chan	(w/e) (Email Only)
	MFT	- Mr. Brian Leung / Mr. Nigel Lo - Ms. Yoanna Chan	(w/e) (Email Only)

FM/MT/DW/AY/BL/HK/wk  




美特鋁質有限公司  
MIDI ALUMINIUM FABRICATOR LTD.

Our ref. MC/39438/852

21<sup>st</sup> April 2020

Gammon Engineering & Construction Company Limited  
139 - 147 Argyle Street,  
Kowloon, Hong Kong

By Email & Hand

Attn.: Mr. Dick Yuen / Ms. Penny Chau

Dear Sir,

Re : Design, Supply & Installation of Aluminium Window & Cladding, Curtain Wall,  
Glass Wall, Louvers and Glass Balustrade Nominated Sub-Contract at K.I.L. 6038RP,  
K.I.L.6037RP, K.I.L. 6036RP, K.I.L. 6035RP & K.I.L. 6005, Nos. 139-147 Argyle  
Street, Kowloon.  
1st BD Submission of Metal Canopy (SD026)

Regarding the captioned project, we would like to submit 1st BD submission of Metal Canopy for  
your onward BD submission.

Details are as follows:

1. A1 Size BD Drawing (color) : 2 sets --- to Meinhardt
2. A3 Size BD Drawing : 5 sets --- to Gammon
3. Structural Calculation : 6 sets --- 5 sets to Gammon & 1 set to Meinhardt

Please note that we would like to submit the above-mentioned drawing and calculation to Mr Brian  
Leung of Meinhardt by hand directly.

Remark:

Structural Calculation is divided into 2 parts.

Thank you for your kind attention.

Yours faithfully,  
MIDI ALUMINIUM FABRICATOR LTD.

Francis Mau  
Managing Director

Encl

cc.	Gammon	- Mr. Chris Kwok / Mr. Yau Yan Fong / - Ms. Esther Chung / Ms. Angel Man / - Mr. Jackson Mok	(w/e)
	Sino	- Mr. Billy Tang / Mr. Jimmy Cheung / - Mr. Terry Wan	(w/e) (Email Only)
	AGC	- Mr. Raymond Ho / Mr. Eliot Chan	(w/e) (Email Only)
	MFT	- Mr. Brian Leung / Mr. Nigel Lo - Ms. Yoanna Chan	(w/e)

FR/MT/DW/AYYB/HK7wk

九龍茶果嶺道610號生利工業中心1樓6-8號  
Units 6-8, 1<sup>st</sup> Floor, Sunray Industrial Centre, 610 Cha Kwo Ling Road, Kln.  
TEL. (電話): 2348 9211 FAX. (傳真): 2772 7666 E-mail Address (電郵): midi@midild.com.hk.



ISO 9001 : 2015  
Certificate No: CC 1795



美特鋁質有限公司

MIDI ALUMINIUM FABRICATOR LTD.

Our ref. MC/39525/852

9<sup>th</sup> June 2020

Gammon Engineering & Construction Company Limited  
139 - 147 Argyle Street,  
Kowloon, Hong Kong

By Email & Hand

Attn.: Mr. Dick Yuen / Ms. Penny Chau

Dear Sir,

**Re : Design, Supply & Installation of Aluminium Window & Cladding, Curtain Wall,  
Glass Wall, Louvers and Glass Balustrade Nominated Sub-Contract at K.I.L. 6038RP,  
K.I.L.6037RP, K.I.L. 6036RP, K.I.L. 6035RP & K.I.L. 6005, Nos. 139-147 Argyle  
Street, Kowloon.  
2nd Shop Drawing Submission of Metal Canopy (SD040)**

Regarding the captioned project, we would like to submit 2nd Shop Drawing of Metal Canopy for your review and comment. Please note that we have incorporated AGC's comment on our 1st shop drawing(received on 8 Apr 2020) into this submission.

Thank you for your kind attention.

Yours faithfully,  
MIDI ALUMINIUM FABRICATOR LTD.

  
Francis Mau  
Managing Director

Encl

cc. Gammon	- Mr. Chris Kwok / Mr. Yau Yan Fong / - Ms. Esther Chung / Ms. Angel Man / - Mr. Jackson Mok	(w/e)
Sino	- Mr. Billy Tang / Mr. Jimmy Cheung / - Mr. Terry Wan	(w/e) (Email Only)
AGC	- Mr. Raymond Ho / Mr. Eliot Chan	(w/e) (Email Only)
MFT	- Mr. Brian Leung / Mr. Nigel Lo - Ms. Yoanna Chan	(w/e)
Ove Arup & Partners	- Ms. Jessie Zhang / Mr. Edwin Lui	(w/e) (By Hand)

FM/MT/DW/AY/BL/HK/wk



Project: CLP Project

Site Instructions


S.I. No.: P.M / P.S / BT / 2019 / 30 / 5PM  
( Parties / Company / Issued Person / Year / Month / Date / Time )


To (Contractor): Midi

Location : Canopy at LG2/F

Instructions:  
Metal canopy at LG2/F of Podium facade (facing Argyle street) shall incorporated with glass infill as hatched on attached sketches.  
  
For your immediate action on site  
Drawing No. / Sketches No. 20200930-SK01 to SK0

Reasons for this Instruction:  
As per DLO's comment during processing of DDH approval.

Issued By:  
SILVY TANH  
  
Name, Title & Signature


Acknowledge Receipt:  
  
Name, Title & Signature  
Project constructor  
Total Pages:

Contractor's Copy





1. Confirmation of Design Change of Canopy at  
LG2/F (Metal Canopy changes into glass canopy)





J3860 - Proposed Residential Development,  
At 139 – 147 Argyle Street, Kowloon  
For record purpose only  
All works should be instructed by A.I.

### CONFIRMATION LETTER

To : Ms Grace Cheng / Mr Raymond Ho  
AGC Design Limited  
Room 1601, Olympia Plaza,  
255 King's Road, North Point  
Hong Kong

Received		
14 SEP 2020		
Job No.	File	Remark
Name	Sign	

No. CL/A/117 (Rev. 0)  
Ref. J3860/304.1/D06026  
Date: 11 September 2020

**REQUIRED APPROVAL DATE: 25 September 2020**

**Subject Description: Confirmation of Design Change of Canopy at LG2/F (CL004)**

We confirm the following verbal / written instruction(s) given by Mr Eliot Chan of AGC on 01 September 2020 to our Ms Angel Man which are being complied with.

Further to AGC's reply to shop drawing submission for metal canopy at LG2/F (2<sup>nd</sup> Submission) on 01 September 2020 (Ref.: SD/A/025 (Rev. 1)), it was confirmed that the canopy at LG2/F would be changed from metal canopy into glass canopy.

Enclosed please find the above-said reply from AGC and the self-explanatory letter from Midi (Midi's Ref.: MC/39698/852) dated 04 September 2020 regarding the captioned subject for your record.

Implication:
<input checked="" type="checkbox"/> Time Description: To be advised.
<input checked="" type="checkbox"/> Cost Description: To be advised.
<input checked="" type="checkbox"/> Abortive Works Description: Abortive drawings and structural calculation for the original design of metal canopy.



J3860 - Proposed Residential Development,  
At 139 - 147 Argyle Street, Kowloon  
For record purpose only  
All works should be instructed by A.I.

**CONFIRMATION LETTER**

To : Ms Grace Cheng / Mr Raymond Ho  
AGC Design Limited  
Room 1601, Olympia Plaza,  
255 King's Road, North Point,  
Hong Kong

No. CL/A/117 (Rev. 0)

Ref. J3860/304.1/D06026

Date: 11 September 2020

**REQUIRED APPROVAL DATE: 25 September 2020**

Yours faithfully  
For and on behalf of  
Gammon Engineering &  
Construction Company Limited

Dick Yuen  
Senior Project Manager

DY/AM/JM/DH/PC/MW/wym

Encl

Consultant's Response: [ ] Time Implication  
[ ] Cost Implication

Comments:

NO TIME IMPLICATION.

Confirmed

BILLY CHAN

by: Date:

29.9.2020

- |    |                                     |               |   |
|----|-------------------------------------|---------------|---|
| cc | <input checked="" type="checkbox"/> | Pacific Shine | - Mr Billy Tang / Mr Kocher Wong / Mr Edwin Chow / Mr Simon Chung / Mr Ross Pau / Mr Ken Ng / Mr Wyman Fong / Mr Jimmy Cheung / Mr C F Lee / Mr Peter Chong |
|    | <input checked="" type="checkbox"/> | ARUP (Stru)   | - Mr Johnson Po / Mr Don Ho / Ms Jessie Zhang   |
|    | <input checked="" type="checkbox"/> | W&O           | - Mr Nier Chan / Mr Anson Lau   |
|    | <input checked="" type="checkbox"/> | Arcadis       | - Ms Brenda Mok / Ms Emily Chu  |
|    | <input type="checkbox"/>            | AXXA          | - Ms Siuman Hung / Ms Sammy Tang / Mr Oscar Leung / Ms Yvonne Yau   |
|    | <input checked="" type="checkbox"/> | MFT           | - Mr Brian Leung / Ms Yoanna Chan / Mr Nigel Lo   |
|    | <input type="checkbox"/>            | WSP           | - Ms Anthea Ng / Mr Dennis Tse  |
|    | <input checked="" type="checkbox"/> | RE            | - Mr Andrew Tai / Mr Yang Li / Mr Oscar Tam   |
|    | <input checked="" type="checkbox"/> | OSR           | - Mr K M Pang / Mr H T Tseung / Mr Poon Tsz Kit / Mr S T Chan / Mr Ben Li   |
|    | <input checked="" type="checkbox"/> | BSI (Sinc)    | - Mr Kelvin Tam   |
|    | <input checked="" type="checkbox"/> | RBSE (W&O)    | - Mr Kevin Lee  |
|    | <input checked="" type="checkbox"/> | GECCL         | - DY / QS / Setting Out   |
|    | <input checked="" type="checkbox"/> | S/C           | - Midi (By Email)   |

\*\*Remarks:  w/encl.  w/o encl.  
(Page 2 of 7)



J3860 - PROPOSED RESIDENTIAL DEVELOPMENT,  
AT 139 - 147 ARGYLE STREET, KOWLOON

SHOP DRAWING SUBMISSION FORM

To: Mr Brian Leung / Ms Yoanna Chan / Mr Nigel Lo  
Meinhardt Façade Technology (HK) Ltd  
22/F Great Smart Tower,  
230 Wanchai Road,  
Wan Chai, Hong Kong

No. : SD/A/025 (Rev.1)  
Ref : J3860/304.8/D04308  
Date : 11 June 2020

On behalf of Subcontractor Midi Aluminium Fabrication Ltd, we would submit the shop drawing(s) on the attached list for your approval / endorsement / record.

Expected Reply Date: 24 June 2020

Regarding: Shop Drawing submission for Metal Canopy at LG2/F (Midi's Ref:SD040)  
(2<sup>nd</sup> Submission)

Remarks: With Drawing List Attached (16 Nos. Drawings); soft copies received by GECCL on 9-June-2020; hard copies received on 10-June-2020, SD/A/025(Rev.0) commented by AGC on 7-Apr-2020; MFT on 5-May-2020

*[Signature]*  
Dick Yuen  
Senior Project Manager  
Gammon Engineering &  
Construction Company Limited

DY/AM/JM/CK/PC/wym

Encl

Comment:

- (A) Approved  
 (B) Approved with comment  
 (C) Approved with comment & resubmit  
 (D) Rejected

Other Remarks:

Incorrect design intent, canopy should be glass infilled.  
Design intent was explained and the submission was rejected on site  
meeting on 22/7/2020. Please resubmit.

Signed By: BILLY TANG

Date: 31.8.2020

Distribution:

- cc
- |                                     |                |   |
|-------------------------------------|----------------|---|
| <input checked="" type="checkbox"/> | Pacific Shine  | - Mr Billy Tang / Mr Kocher Wong / Mr Edwin Chow / Mr Simon Chung / Mr Terry Wan          |
| <input checked="" type="checkbox"/> | AGC            | - Mr Ross Pau / Mr Ken Ng / Mr Wyman Fong / Mr Jimmy Cheung / Mr C F Lee / Mr Peter Chong |
| <input checked="" type="checkbox"/> | ARUP (Stru)    | - Ms Grace Cheng / Mr Raymond Ho  |
| <input checked="" type="checkbox"/> | W&O            | - Mr Johnson Po / Mr Don Ho / Ms Jessie Zhang   |
| <input type="checkbox"/>            | Arcadis        | - Mr Nier Chan / Mr Anson Lau   |
| <input type="checkbox"/>            | AXXA           | - Ms Brenda Mok / Ms Emily Chu  |
| <input type="checkbox"/>            | ARUP (Traffic) | - Ms Siuman Hung / Ms Sammy Tang / Mr Oscar Leung / Ms Yvonne Yau                         |
| <input type="checkbox"/>            | WSP            | - Ms Carmen Chu / Mr Eddy Cheung  |
| <input checked="" type="checkbox"/> | RE             | - Ms Anthea Ng / Mr Dennis Tse  |
| <input checked="" type="checkbox"/> | OSR            | - Mr Matthew Au / Mr Andrew Tai / Mr Yang Li  |
| <input checked="" type="checkbox"/> | BSI (Sino)     | - Mr K M Pang / Mr H T Tseung / Mr Poon Tsz Kit / Mr S T Chung / Mr Ben Li                |
| <input checked="" type="checkbox"/> | RBSE (W&O)     | - Mr Kelvin Tam   |
| <input checked="" type="checkbox"/> | GECCL          | - Mr Kevin Lee  |
| <input checked="" type="checkbox"/> | S/C            | - DY / LCW / QS / Setting Out / BS Team / Structural Team                                 |
| <input checked="" type="checkbox"/> | S/C            | - Midi / Temmex / Chit Tat / Zui Loong / Kammon (By Email)                                |
| <input checked="" type="checkbox"/> | S/C            | - Wah Cheung  |

\*\*Remarks :  w/end  w/o encl.



美特鋁質有限公司

MIDI ALUMINIUM FABRICATOR LTD.

Our ref. MC/39698/852

4<sup>th</sup> September 2020

Gammon Engineering & Construction Company Limited  
139 - 147 Argyle Street,  
Kowloon, Hong Kong

By Email & Hand

Attn.: Mr. Dick Yuen / Ms. Penny Chau

Dear Sir,

**Re : Design, Supply & Installation of Aluminium Window & Cladding, Curtain Wall,  
Glass Wall, Louvers and Glass Balustrade Nominated Sub-Contract at K.I.L. 6038RP,  
K.I.L.6037RP, K.I.L. 6036RP, K.I.L. 6035RP & K.I.L. 6005, Nos. 139-147 Argyle  
Street, Kowloon.  
Design Change of Canopy at LG2 (CL004)**

Regarding the captioned project, we would like to confirm that canopy at LG2 would be changed from metal canopy into glass canopy according to the enclosed comment from AGC. Please note that there would be abortive drawing and structural calculation for the original design of metal canopy and cost implication incurred for design change. Previous submission record for metal canopy is enclosed for your reference. Please kindly issue A.I. to cover the aforesaid works.

Metal Canopy Submission(Original Design):

1. 1st Shop Drawing Submission of Metal Canopy (SD018) dated 30 Mar 2020
2. 1st BD Submission of Metal Canopy (SD026) dated 21 Apr 2020
3. 2nd Shop Drawing Submission of Metal Canopy (SD040) dated 9 Jun 2020

Thank you for your kind attention.

Yours faithfully,  
MIDI ALUMINIUM FABRICATOR LTD.

  
Marco Tam  
Director

Encl

cc. Gammon	- Mr. Chris Kwok / Ms. Myra Li / - Ms. Esther Chung / Ms. Angel Man / - Mr. Jackson Mok	(w/e)
Sino	- Mr. Billy Tang / Mr. Jimmy Cheung / - Mr. Terry Wan	(w/e) (Email Only)
AGC	- Mr. Raymond Ho / Mr. Eliot Chan	(w/e) (Email Only)
MFT	- Mr. Brian Leung / Mr. Nigel Lo - Ms. Yoanna Chan	(w/e)

FM/MT/DW/AY/BL/ak





美特鋁質有限公司  
MIDI ALUMINIUM FABRICATOR LTD.

Our ref. MC/39400/852

30<sup>th</sup> March 2020

Gammon Engineering & Construction Company Limited  
139 - 147 Argyle Street,  
Kowloon, Hong Kong

By Email & Hand

Attn.: Mr. Dick Yuen / Ms. Penny Chau

Dear Sir,


Re: Design, Supply & Installation of Aluminium Window & Cladding, Curtain Wall, Glass Wall, Louvers and Glass Balustrade Nominated Sub-Contract at K.I.L. 6038RP, K.I.L.6037RP, K.I.L. 6036RP, K.I.L. 6035RP & K.I.L. 6005, Nos. 139-147 Argyle Street, Kowloon.

1st Shop Drawing Submission of Metal Canopy (SD018)

Regarding the captioned project, we would like to submit 1st Shop Drawing of Metal Canopy for your review and comment.

Thank you for your kind attention.

Yours faithfully,  
MIDI ALUMINIUM FABRICATOR LTD.

  
Marco Tam  
Director

Encl

cc.	Gammon	- Mr. Chris Kwok / Mr. Yau Yan Fong / - Ms. Esther Chung / Ms. Angel Man / - Mr. Jackson Mok	(w/e) (Email Only)
	Sino	- Mr. Billy Tang / Mr. Jimmy Cheung / - Mr. Terry Wan	(w/e) (Email Only)
	AGC	- Mr. Raymond Ho / Mr. Eliot Chan	(w/e) (Email Only)
	MFT	- Mr. Brian Leung / Mr. Nigel Lo - Ms. Yoanna Chan	(w/e) (Email Only)

FM/MT/DW/AY/BL/HK/wk  






美特鋁質有限公司  
MIDI ALUMINIUM FABRICATOR LTD.

Our ref. MC/39525/852

9<sup>th</sup> June 2020

Gammon Engineering & Construction Company Limited  
139 - 147 Argyle Street,  
Kowloon, Hong Kong

By Email & Hand

Attn.: Mr. Dick Yuen / Ms. Penny Chau

Dear Sir,

Re: Design, Supply & Installation of Aluminium Window & Cladding, Curtain Wall, Glass Wall, Louvers and Glass Balustrade Nominated Sub-Contract at K.I.L. 6038RP, K.I.L.6037RP, K.I.L. 6036RP, K.I.L. 6035RP & K.I.L. 6005, Nos. 139-147 Argyle Street, Kowloon.  
2nd Shop Drawing Submission of Metal Canopy (SD040)

Regarding the captioned project, we would like to submit 2nd Shop Drawing of Metal Canopy for your review and comment. Please note that we have incorporated AGC's comment on our 1st shop drawing (received on 8 Apr 2020) into this submission.

Thank you for your kind attention.

Yours faithfully,  
MIDI ALUMINIUM FABRICATOR LTD.

  
Francis Mau  
Managing Director

Encl

cc. Gammon	- Mr. Chris Kwok / Mr. Yau Yan Fong / - Ms. Esther Chung / Ms. Angel Man / - Mr. Jackson Mok	(w/e)
Sino	- Mr. Billy Tang / Mr. Jimmy Cheung / - Mr. Terry Wan	(w/e) (Email Only)
AGC	- Mr. Raymond Ho / Mr. Eliot Chan	(w/e) (Email Only)
MFT	- Mr. Brian Leung / Mr. Nigel Lo - Ms. Yoanna Chan	(w/e)
Ove Arup & Partners	- Ms. Jessy Zhang / Mr. Edwin Lui	(w/e) (By Hand)

FM/MT/DW/AY/BL/HK/wk

